# Plan and Status 2026-10-22

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Thursday, 2026-10-22 · Status Summary presenter: Pranjal Ganvir

## Task board

18 done · 4 in progress · 6 to do. Planned done dates are the dates agreed when each task was added.

| Task | Owner | Status | Planned done |
|---|---|---|---|
| Contributor requirements list CS-1 to CS-12 | Arush | Done | 2026-10-13 |
| TP2 Team Norms (tracked changes) | Arush | Done | 2026-10-13 |
| LessonsLearned entity class | Arush | Done | 2026-10-16 |
| LessonsLearnedList entity class | Anirudh | Done | 2026-10-18 |
| LessonsLearnedDatabase (table, CRUD) | Karan | Done | 2026-10-16 |
| LessonInputPolicy (HW2 length fix, keywords) | Pranjal | Done | 2026-10-16 |
| AICoaching.pdf: one field per member | All five | Done | 2026-10-19 |
| FoundationsMain: open the lessons table | Arush | Done | 2026-10-16 |
| guiLessonsList (Model, View, Controller) | Karan | Done | 2026-10-20 |
| guiLessonEditor (Model, View, Controller) | Moksha | Done | 2026-10-20 |
| guiLessonDetail (Model, View, Controller) | Moksha | Done | 2026-10-21 |
| Lessons Learned button on Role1 and Role2 home | Anirudh | Done | 2026-10-19 |
| Clean compile of the whole project | Arush | Done | 2026-10-20 |
| Validation suite VAL-01 to VAL-25 | Pranjal | Done | 2026-10-21 |
| CRUD suite CRUD-01 to CRUD-12 | Anirudh | Done | 2026-10-21 |
| List suite LIST-01 to LIST-10 | Anirudh | Done | 2026-10-22 |
| GUI Model suite MOD-01 to MOD-16 | Karan | Done | 2026-10-22 |
| TP2TestRunner (all suites, one run) | Pranjal | Done | 2026-10-22 |
| Requirements to Tests Map | Pranjal | In Progress | 2026-10-23 |
| Lessons_Learned_Javadocs and screenshots | Arush | In Progress | 2026-10-23 |
| Contributor_Javadocs and screenshots | Karan, Moksha | In Progress | 2026-10-23 |
| ContributorTests_Javadocs and screenshots | Anirudh, Pranjal | In Progress | 2026-10-23 |
| LessonsLearnedScreencast | Arush, Anirudh | To Do | 2026-10-25 |
| PhaseTwoGUIScreencast | Karan, Moksha | To Do | 2026-10-25 |
| TestingScreencast | Pranjal, Anirudh | To Do | 2026-10-25 |
| Six Status Summary screencasts | Presenter of each | To Do | 2026-10-25 |
| Checklist, ZIP, noon safety upload | Arush | To Do | 2026-10-26 |
| Peer evaluation and Canvas receipt | All five | To Do | 2026-10-26 |

## In-progress work, by member

**Arush Ugal** Lessons_Learned_Javadocs and screenshots

| | |
|---|---|
| **Since last standup** | Whole project compiles clean: 67 source files, 0 errors (Oct 20). Started the Task 3 Javadoc. |
| **Next standup** | Finish Lessons_Learned_Javadocs and the 3.1, 3.3, 3.4, and 3.5 screenshots. |
| **Blocking** | None. |

**Karan Patel** Contributor_Javadocs and screenshots

| | |
|---|---|
| **Since last standup** | GUI Model suite finished: 16 cases. First run: MOD-04 failed; statusMessage said nothing matched when only Only my lessons was ticked. Fixed the branch order; 16 of 16 pass. Task 4 Javadoc generated. |
| **Next standup** | Remaining Task 4 screenshots (4.2, 4.4, 4.5). |
| **Blocking** | None. |

**Anirudh B** ContributorTests_Javadocs and screenshots

| | |
|---|---|
| **Since last standup** | CRUD suite 12 of 12 (Oct 21); List suite 10 of 10 (Oct 22). Started the Javadoc for the test classes. |
| **Next standup** | Task 7.4 screenshots of every test's code. |
| **Blocking** | None. |

**Pranjal Ganvir** Requirements to Tests Map; ContributorTests_Javadocs and screenshots

| | |
|---|---|
| **Since last standup** | VAL suite finished at 25 cases (Oct 21). TP2TestRunner runs all four suites: 63 of 63 pass. Map drafted with every requirement's positive and negative tests. |
| **Next standup** | Cross-check every test id in the map against the suites; finish the map PDF. |
| **Blocking** | Map needs the final screenshot names from Anirudh and Karan. |

**Moksha Dev** Contributor_Javadocs and screenshots

| | |
|---|---|
| **Since last standup** | guiLessonDetail finished (Oct 21). 4.2 MVC screenshot for the list page captured. |
| **Next standup** | 4.4 and 4.5 screenshots for the editor and detail packages. |
| **Blocking** | None. |