Plan and Status 2026-10-12

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Monday, 2026-10-12 · Status Summary presenter: Arush Ugal

Task board

0 done · 7 in progress · 21 to do. Planned done dates are the dates agreed when each task was added.

Task	Owner	Status	Planned done
Contributor requirements list CS-1 to CS-12	Arush	In Progress	2026-10-13
TP2 Team Norms (tracked changes)	Arush	In Progress	2026-10-13
LessonsLearned entity class	Arush	To Do	2026-10-16
LessonsLearnedList entity class	Anirudh	In Progress	2026-10-18
LessonsLearnedDatabase (table, CRUD)	Karan	In Progress	2026-10-16
LessonInputPolicy (HW2 length fix, keywords)	Pranjal	In Progress	2026-10-16
AICoaching.pdf: one field per member	All five	In Progress	2026-10-19
FoundationsMain: open the lessons table	Arush	To Do	2026-10-16
guiLessonsList (Model, View, Controller)	Karan	To Do	2026-10-20
guiLessonEditor (Model, View, Controller)	Moksha	In Progress	2026-10-20
guiLessonDetail (Model, View, Controller)	Moksha	To Do	2026-10-21
Lessons Learned button on Role1 and Role2 home	Anirudh	To Do	2026-10-19
Clean compile of the whole project	Arush	To Do	2026-10-20
Validation suite VAL-01 to VAL-25	Pranjal	To Do	2026-10-21
CRUD suite CRUD-01 to CRUD-12	Anirudh	To Do	2026-10-21
List suite LIST-01 to LIST-10	Anirudh	To Do	2026-10-22
GUI Model suite MOD-01 to MOD-16	Karan	To Do	2026-10-22
TP2TestRunner (all suites, one run)	Pranjal	To Do	2026-10-22
Requirements to Tests Map	Pranjal	To Do	2026-10-23
Lessons_Learned_Javadocs and screenshots	Arush	To Do	2026-10-23
Contributor_Javadocs and screenshots	Karan, Moksha	To Do	2026-10-23
ContributorTests_Javadocs and screenshots	Anirudh, Pranjal	To Do	2026-10-23
LessonsLearnedScreencast	Arush, Anirudh	To Do	2026-10-25
PhaseTwoGUIScreencast	Karan, Moksha	To Do	2026-10-25
TestingScreencast	Pranjal, Anirudh	To Do	2026-10-25
Six Status Summary screencasts	Presenter of each	To Do	2026-10-25
Checklist, ZIP, noon safety upload	Arush	To Do	2026-10-26
Peer evaluation and Canvas receipt	All five	To Do	2026-10-26

In-progress work, by member

Arush Ugal Contributor requirements list CS-1 to CS-12; TP2 Team Norms (tracked changes)

Since last standup First TP2 standup. Read the TP2 assignment and rubric; split the Contributor user stories into twelve testable requirements, CS-1 to CS-12 (draft); started the tracked-changes revision of the TP1 norms.

Next standup Finish CS-1 to CS-12 and the Team Norms for review; start the LessonsLearned attributes.

Blocking	The attribute list depends on the team agreeing CS-1 to CS-12, so review is needed by Oct 13.

Karan Patel LessonsLearnedDatabase (table, CRUD)

Since last standup	Reviewed the HW2 database class and listed the columns TP2 needs: keywords, the two dates, and the three TP3 review attributes.
Next standup	Write the table creation with ALTER TABLE ADD COLUMN IF NOT EXISTS for each new column, and an in-memory connection for tests.
Blocking	None.

Anirudh B LessonsLearnedList entity class; AICoaching.pdf: one field per member

Since last standup	Reviewed the HW2 list class and mapped every list operation the GUI will need: read all, search, category filter, contributor filter, categories, and the three persistent changes. Took the Keywords field for AICoaching.
Next standup	Turn the mapping into method signatures; research keyword extraction tools.
Blocking	Coding the list waits for the LessonsLearned constructors (Arush, due Oct 16).

Pranjal Ganvir LessonInputPolicy (HW2 length fix, keywords); AICoaching.pdf: one field per member

Since last standup	Reviewed the HW2 LessonInputPolicy and found that descriptions over 256 characters are refused although the limit is 2000. Took the Category field for AICoaching and will assemble the PDF.
Next standup	Write a failing test for the 256-character defect, then fix it; add keyword validation.
Blocking	None.

Moksha Dev guiLessonEditor (Model, View, Controller); AICoaching.pdf: one field per member

Since last standup	Reviewed guiRole1, guiNewAccount, and guiUserUpdate to follow the Foundations MVC pattern. Took the Resolution field for AICoaching.
Next standup	Sketch the editor and detail pages within the 800 by 600 window.
Blocking	View classes wait for the entity class (Oct 16).