Plan and Status 2026-10-19

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Monday, 2026-10-19 · Status Summary presenter: Moksha Dev

Task board

11 done · 9 in progress · 8 to do. Planned done dates are the dates agreed when each task was added.

Task	Owner	Status	Planned done
Contributor requirements list CS-1 to CS-12	Arush	Done	2026-10-13
TP2 Team Norms (tracked changes)	Arush	Done	2026-10-13
LessonsLearned entity class	Arush	Done	2026-10-16
LessonsLearnedList entity class	Anirudh	Done	2026-10-18
LessonsLearnedDatabase (table, CRUD)	Karan	Done	2026-10-16
LessonInputPolicy (HW2 length fix, keywords)	Pranjal	Done	2026-10-16
AICoaching.pdf: one field per member	All five	Done	2026-10-19
FoundationsMain: open the lessons table	Arush	Done	2026-10-16
guiLessonsList (Model, View, Controller)	Karan	Done	2026-10-20
guiLessonEditor (Model, View, Controller)	Moksha	Done	2026-10-20
guiLessonDetail (Model, View, Controller)	Moksha	In Progress	2026-10-21
Lessons Learned button on Role1 and Role2 home	Anirudh	Done	2026-10-19
Clean compile of the whole project	Arush	In Progress	2026-10-20
Validation suite VAL-01 to VAL-25	Pranjal	In Progress	2026-10-21
CRUD suite CRUD-01 to CRUD-12	Anirudh	In Progress	2026-10-21
List suite LIST-01 to LIST-10	Anirudh	In Progress	2026-10-22
GUI Model suite MOD-01 to MOD-16	Karan	In Progress	2026-10-22
TP2TestRunner (all suites, one run)	Pranjal	In Progress	2026-10-22
Requirements to Tests Map	Pranjal	In Progress	2026-10-23
Lessons_Learned_Javadocs and screenshots	Arush	To Do	2026-10-23
Contributor_Javadocs and screenshots	Karan, Moksha	In Progress	2026-10-23
ContributorTests_Javadocs and screenshots	Anirudh, Pranjal	To Do	2026-10-23
LessonsLearnedScreencast	Arush, Anirudh	To Do	2026-10-25
PhaseTwoGUIScreencast	Karan, Moksha	To Do	2026-10-25
TestingScreencast	Pranjal, Anirudh	To Do	2026-10-25
Six Status Summary screencasts	Presenter of each	To Do	2026-10-25
Checklist, ZIP, noon safety upload	Arush	To Do	2026-10-26
Peer evaluation and Canvas receipt	All five	To Do	2026-10-26

In-progress work, by member

Arush Ugal Clean compile of the whole project

Since last standup	Reviewed the nine new GUI classes. Fixed two import paths in guiLessonsList and the opens lines in module-info.java.
Next standup	Finish the clean compile; start the Task 3 Javadoc.
Blocking	None.

Karan Patel GUI Model suite MOD-01 to MOD-16; Contributor_Javadocs and screenshots

Since last standup	guiLessonsList finished (Oct 19). AICoaching Title section delivered. Started the GUI Model suite and the Task 4 package screenshots.
Next standup	MOD cases for the list, editor, and detail Models.
Blocking	None.

Anirudh B CRUD suite CRUD-01 to CRUD-12; List suite LIST-01 to LIST-10

Since last standup	LessonsLearnedList finished (Oct 18); Lessons Learned button on both home pages (Oct 19). CRUD suite first run: 10 of 12 pass. CRUD-02 and CRUD-06 failed because create and update wrote the row without checking validate's result; Arush fixed both on the same day.
Next standup	Rerun CRUD; write the List suite.
Blocking	None.

Pranjal Ganvir Validation suite VAL-01 to VAL-25; TP2TestRunner (all suites, one run); Requirements to Tests Map

Since last standup	AICoaching.pdf assembled from the five sections (Oct 19). VAL suite at 18 cases, all passing.
Next standup	Finish VAL to 25 cases; write TP2TestRunner; start the Requirements to Tests Map.
Blocking	None.

Moksha Dev guiLessonDetail (Model, View, Controller); Contributor_Javadocs and screenshots

Since last standup	guiLessonEditor finished (Oct 19). ViewLessonDetail laid out; Edit and Delete disabled for non-contributors.
Next standup	ControllerLessonDetail with delete confirmation, and ModelLessonDetail.
Blocking	None.