Plan and Status 2026-10-16

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Friday, 2026-10-16 · Status Summary presenter: Anirudh B

Task board

6 done · 7 in progress · 15 to do. Planned done dates are the dates agreed when each task was added.

Task	Owner	Status	Planned done
Contributor requirements list CS-1 to CS-12	Arush	Done	2026-10-13
TP2 Team Norms (tracked changes)	Arush	Done	2026-10-13
LessonsLearned entity class	Arush	Done	2026-10-16
LessonsLearnedList entity class	Anirudh	In Progress	2026-10-18
LessonsLearnedDatabase (table, CRUD)	Karan	Done	2026-10-16
LessonInputPolicy (HW2 length fix, keywords)	Pranjal	Done	2026-10-16
AICoaching.pdf: one field per member	All five	In Progress	2026-10-19
FoundationsMain: open the lessons table	Arush	Done	2026-10-16
guiLessonsList (Model, View, Controller)	Karan	In Progress	2026-10-20
guiLessonEditor (Model, View, Controller)	Moksha	In Progress	2026-10-20
guiLessonDetail (Model, View, Controller)	Moksha	To Do	2026-10-21
Lessons Learned button on Role1 and Role2 home	Anirudh	In Progress	2026-10-19
Clean compile of the whole project	Arush	In Progress	2026-10-20
Validation suite VAL-01 to VAL-25	Pranjal	In Progress	2026-10-21
CRUD suite CRUD-01 to CRUD-12	Anirudh	To Do	2026-10-21
List suite LIST-01 to LIST-10	Anirudh	To Do	2026-10-22
GUI Model suite MOD-01 to MOD-16	Karan	To Do	2026-10-22
TP2TestRunner (all suites, one run)	Pranjal	To Do	2026-10-22
Requirements to Tests Map	Pranjal	To Do	2026-10-23
Lessons_Learned_Javadocs and screenshots	Arush	To Do	2026-10-23
Contributor_Javadocs and screenshots	Karan, Moksha	To Do	2026-10-23
ContributorTests_Javadocs and screenshots	Anirudh, Pranjal	To Do	2026-10-23
LessonsLearnedScreencast	Arush, Anirudh	To Do	2026-10-25
PhaseTwoGUIScreencast	Karan, Moksha	To Do	2026-10-25
TestingScreencast	Pranjal, Anirudh	To Do	2026-10-25
Six Status Summary screencasts	Presenter of each	To Do	2026-10-25
Checklist, ZIP, noon safety upload	Arush	To Do	2026-10-26
Peer evaluation and Canvas receipt	All five	To Do	2026-10-26

In-progress work, by member

Arush Ugal Clean compile of the whole project

Since last standup LessonsLearned finished (CRUD, validation, ownership, search). FoundationsMain now opens the lessons table after the user tables; both connections work together.
Next standup Clean compile against the JavaFX module path and the H2 jar; then start the Task 3 Javadoc.
Blocking None.

Karan Patel guiLessonsList (Model, View, Controller); AICoaching.pdf: one field per member

Since last standup	LessonsLearnedDatabase finished, all seven methods. Started ModelLessonsList and the ViewLessonsList layout. Title field concept drafted for AICoaching.
Next standup	Finish guiLessonsList: search, category filter, Only my lessons, New Lesson, Open, Back, Quit.
Blocking	None.

Anirudh B LessonsLearnedList entity class; Lessons Learned button on Role1 and Role2 home

Since last standup	LessonsLearnedList: readAll, createLesson, deleteLesson done; searchByText and filterByCategory in progress.
Next standup	Finish the list class; add the Lessons Learned button to the Role1 and Role2 home pages.
Blocking	None.

Pranjal Ganvir Validation suite VAL-01 to VAL-25; AICoaching.pdf: one field per member

Since last standup	LessonInputPolicy finished; the first 12 VAL cases pass. AICoaching: Description, Resolution, and Category sections drafted with mockups.
Next standup	Collect the Title and Keywords sections; extend the VAL suite.
Blocking	Waiting for the Title and Keywords drafts (Karan, Anirudh), due Oct 18.

Moksha Dev guiLessonEditor (Model, View, Controller)

Since last standup	ViewLessonEditor laid out with a character counter under every field; contributor shown as a label, not a field.
Next standup	ControllerLessonEditor and ModelLessonEditor: save, cancel, ownership check.
Blocking	None.