Plan and Status 2026-10-14

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Wednesday, 2026-10-14 · Status Summary presenter: Karan Patel

Task board

2 done · 7 in progress · 19 to do. Planned done dates are the dates agreed when each task was added.

Task	Owner	Status	Planned done
Contributor requirements list CS-1 to CS-12	Arush	Done	2026-10-13
TP2 Team Norms (tracked changes)	Arush	Done	2026-10-13
LessonsLearned entity class	Arush	In Progress	2026-10-16
LessonsLearnedList entity class	Anirudh	In Progress	2026-10-18
LessonsLearnedDatabase (table, CRUD)	Karan	In Progress	2026-10-16
LessonInputPolicy (HW2 length fix, keywords)	Pranjal	In Progress	2026-10-16
AICoaching.pdf: one field per member	All five	In Progress	2026-10-19
FoundationsMain: open the lessons table	Arush	To Do	2026-10-16
guiLessonsList (Model, View, Controller)	Karan	To Do	2026-10-20
guiLessonEditor (Model, View, Controller)	Moksha	In Progress	2026-10-20
guiLessonDetail (Model, View, Controller)	Moksha	To Do	2026-10-21
Lessons Learned button on Role1 and Role2 home	Anirudh	To Do	2026-10-19
Clean compile of the whole project	Arush	To Do	2026-10-20
Validation suite VAL-01 to VAL-25	Pranjal	In Progress	2026-10-21
CRUD suite CRUD-01 to CRUD-12	Anirudh	To Do	2026-10-21
List suite LIST-01 to LIST-10	Anirudh	To Do	2026-10-22
GUI Model suite MOD-01 to MOD-16	Karan	To Do	2026-10-22
TP2TestRunner (all suites, one run)	Pranjal	To Do	2026-10-22
Requirements to Tests Map	Pranjal	To Do	2026-10-23
Lessons_Learned_Javadocs and screenshots	Arush	To Do	2026-10-23
Contributor_Javadocs and screenshots	Karan, Moksha	To Do	2026-10-23
ContributorTests_Javadocs and screenshots	Anirudh, Pranjal	To Do	2026-10-23
LessonsLearnedScreencast	Arush, Anirudh	To Do	2026-10-25
PhaseTwoGUIScreencast	Karan, Moksha	To Do	2026-10-25
TestingScreencast	Pranjal, Anirudh	To Do	2026-10-25
Six Status Summary screencasts	Presenter of each	To Do	2026-10-25
Checklist, ZIP, noon safety upload	Arush	To Do	2026-10-26
Peer evaluation and Canvas receipt	All five	To Do	2026-10-26

In-progress work, by member

Arush Ugal LessonsLearned entity class

Since last standup	CS-1 to CS-12 agreed by the team and Team Norms finished (both Oct 13). LessonsLearned: twelve attributes and the three constructors written and pushed.
Next standup	Write create, read, update, delete, validate, isOwnedBy, and matches.
Blocking	None.

Karan Patel LessonsLearnedDatabase (table, CRUD)

Since last standup	CREATE TABLE and the six ALTER TABLE ADD COLUMN IF NOT EXISTS statements written; connectToDatabase(url) overload added for in-memory test databases.
Next standup	addLesson with generated keys, getAllLessons ordered by id descending, getLessonById, updateLesson, deleteLesson, deleteAllLessons, getNumberOfLessons.
Blocking	None.

Anirudh B LessonsLearnedList entity class

Since last standup	Method signatures for LessonsLearnedList written against Arush's pushed constructors; Keywords research narrowed to KeyBERT.
Next standup	Implement readAll, createLesson, and deleteLesson, then the subsets.
Blocking	None.

Pranjal Ganvir LessonInputPolicy (HW2 length fix, keywords); Validation suite VAL-01 to VAL-25

Since last standup	Wrote VAL-12 (300-character description); it failed as expected. Root cause: InputLimits.checkLength stops at 256. Added LessonInputPolicy.checkLongText for the two long fields; VAL-12 now passes. Keyword rules drafted.
Next standup	Finish keyword validation; write VAL cases for every field's required and length rules.
Blocking	None.

Moksha Dev guiLessonEditor (Model, View, Controller); AICoaching.pdf: one field per member

Since last standup	Paper sketches of the editor and detail pages done; both fit 800 by 600 with the Foundations absolute-position Pane layout. Resolution field concept drafted.
Next standup	Start ViewLessonEditor once LessonsLearned is finished.
Blocking	None.