Plan and Status 2026-10-24

CSE 360, Fall 2026 (C) · Team 24: Arush Ugal, Karan Patel, Anirudh B, Pranjal Ganvir, Moksha Dev
Standup: Saturday, 2026-10-24 · Status Summary presenter: Arush Ugal

Task board

22 done · 6 in progress · 0 to do. Planned done dates are the dates agreed when each task was added.

Task	Owner	Status	Planned done
Contributor requirements list CS-1 to CS-12	Arush	Done	2026-10-13
TP2 Team Norms (tracked changes)	Arush	Done	2026-10-13
LessonsLearned entity class	Arush	Done	2026-10-16
LessonsLearnedList entity class	Anirudh	Done	2026-10-18
LessonsLearnedDatabase (table, CRUD)	Karan	Done	2026-10-16
LessonInputPolicy (HW2 length fix, keywords)	Pranjal	Done	2026-10-16
AICoaching.pdf: one field per member	All five	Done	2026-10-19
FoundationsMain: open the lessons table	Arush	Done	2026-10-16
guiLessonsList (Model, View, Controller)	Karan	Done	2026-10-20
guiLessonEditor (Model, View, Controller)	Moksha	Done	2026-10-20
guiLessonDetail (Model, View, Controller)	Moksha	Done	2026-10-21
Lessons Learned button on Role1 and Role2 home	Anirudh	Done	2026-10-19
Clean compile of the whole project	Arush	Done	2026-10-20
Validation suite VAL-01 to VAL-25	Pranjal	Done	2026-10-21
CRUD suite CRUD-01 to CRUD-12	Anirudh	Done	2026-10-21
List suite LIST-01 to LIST-10	Anirudh	Done	2026-10-22
GUI Model suite MOD-01 to MOD-16	Karan	Done	2026-10-22
TP2TestRunner (all suites, one run)	Pranjal	Done	2026-10-22
Requirements to Tests Map	Pranjal	Done	2026-10-23
Lessons_Learned_Javadocs and screenshots	Arush	Done	2026-10-23
Contributor_Javadocs and screenshots	Karan, Moksha	Done	2026-10-23
ContributorTests_Javadocs and screenshots	Anirudh, Pranjal	Done	2026-10-23
LessonsLearnedScreencast	Arush, Anirudh	In Progress	2026-10-25
PhaseTwoGUIScreencast	Karan, Moksha	In Progress	2026-10-25
TestingScreencast	Pranjal, Anirudh	In Progress	2026-10-25
Six Status Summary screencasts	Presenter of each	In Progress	2026-10-25
Checklist, ZIP, noon safety upload	Arush	In Progress	2026-10-26
Peer evaluation and Canvas receipt	All five	In Progress	2026-10-26

In-progress work, by member

Arush Ugal LessonsLearnedScreencast; Six Status Summary screencasts; Checklist, ZIP, noon safety upload; Peer evaluation and Canvas receipt

Since last standup Lessons_Learned_Javadocs finished with its screenshots (Oct 23).
Next standup Record LessonsLearnedScreencast with Anirudh; produce the Oct 12 and Oct 24 Status Summaries; run the checklist and make the noon upload on Oct 26; remind every member to

	submit the peer evaluation and the Canvas receipt.
Blocking	None.

Karan Patel PhaseTwoGUIScreencast; Six Status Summary screencasts

Since last standup	Contributor_Javadocs finished with Moksha (Oct 23).
Next standup	Record PhaseTwoGUIScreencast with Moksha; produce the Oct 14 Status Summary.
Blocking	None.

Anirudh B LessonsLearnedScreencast; TestingScreencast; Six Status Summary screencasts

Since last standup	ContributorTests_Javadocs finished with Pranjal (Oct 23).
Next standup	Present in LessonsLearnedScreencast and TestingScreencast; produce the Oct 16 Status Summary.
Blocking	Presents in two main screencasts, so his parts are kept short (see the table below).

Pranjal Ganvir TestingScreencast; Six Status Summary screencasts

Since last standup	Requirements to Tests Map finished (Oct 23). Prepared the live TP2TestRunner run for the TestingScreencast.
Next standup	Record TestingScreencast with Anirudh; produce the Oct 22 Status Summary.
Blocking	None.

Moksha Dev PhaseTwoGUIScreencast; Six Status Summary screencasts

Since last standup	All Contributor_Javadocs screenshots finished (Oct 23).
Next standup	Record PhaseTwoGUIScreencast with Karan; produce the Oct 19 Status Summary.
Blocking	None.

Presenting time plan (Team Norm 11)

Member	Main screencasts	Summaries	Total (min)
Arush Ugal	LessonsLearned 3	2×3.5	10
Anirudh B	LessonsLearned 3, Testing 4	1×3.5	10.5
Pranjal Ganvir	Testing 6	1×3.5	9.5
Karan Patel	PhaseTwoGUI 4.5	1×3.5	8
Moksha Dev	PhaseTwoGUI 4.5	1×3.5	8